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1.0 PROJECT OVERVIEW & INSTITUTIONAL ARRANGEMENT 
This monthly progress report covers a progress status of the project and work 
accomplished from 1st Bhadra, 2079 to 31st Bhadra, 2079. It represents all the key 
information of the project activities that have been implemented so far in the project. In 
order to ensure the project was achieving its intended goals and objectives, the 
interventions were carried out with their corresponding outputs and indicators in this 
report. 
 
Daram Khola Hydroelectric Project is a run-of-river project located in Galkot-11 of Baglung 

district and utilizes the water from Daram Khola, the project has an installed capacity of 

9.6 MW. The project comprises diversion weir with Undersluice, intake arrangements 

followed by settling basin, headrace pressure pipe, surge-tank followed by penstock pipe 

and powerhouse, tailrace canal and switchyards. The generated power will be connected 

to 33 kV Harichaur Sub-station via 14KM manewa to harichaur single circuit 33KV 

transmission line based on LILO provision. 

 
The project’s Headworks site is accessible from Bhalupaile, 50 km towards Burtibang from 

Baglung, of Madya Pahadi Lok Marga in the Baglung district. An earthen road of 600m 

length has been constructed to connect the Headworks and 400m length has been 

constructed to connect the powerhouse form this Rajmarga. 

Institutional arrangement  

⮚ The Employer/Owner: Daram Khola Hydro Energy Ltd. (DKHEL) 

⮚ The Engineer/Consultant: Units Engineering Consultancy Pvt. Ltd. (UECPL) 

⮚ The Contractor (Civil Construction): Ramechhap Sherpa Construction Pvt. Ltd. 

⮚ The Contractor (Hydro-Mechanical): North Hydro/Cream Hydel Pvt. Ltd. 

⮚ The Contractor (Generating Equipment): Flovel Energy Pvt.Ltd. 

⮚ The Contractor (Transmission line): In coordination with NEA Contractor (New 
Satkari Khimti Construction Pvt.Ltd.). 

 

                                          Figure: Project Location Map 
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Salient Features of Daram Khola Hydroelectric Project (9.6MW) 

1. General 
 

  Description 

Source River : Daram Khola 

VDC : 
Galkot Municipality (Baglung); 
Musikot Municicpality (Gulmi) 

District : Baglung 

State : State no.4,Gandaki 

Development Region : Western 

Location of the Project   
28° 11' 00"  to  28° 12' 30" N 

83° 18' 00"  to  83° 21' 43" E 

2. Power Development     

Type of Power Generation : Run-of-River 

Turbine Discharge : 2 Nos. x 5.15 m3/sec 

Total Gross Head : 126 m 

Rated Net Head : 111.2 m 

Installed Capacity : 9.6 MW 

3. Average Annual Energy     

Total Energy : 56.09 GWh 

Dry Energy : 9.99 GWh 

Wet Energy : 46.10 GWh 

4. Hydrology and Meteorology     

Catchment Area at Intake : 247 km2 

Area > 3000 m : 7 km2 

Area < 3000 m : 240 km2 

Average Annual Precipitation : 2,255 mm 

Design 100-yrs Flood at Intake : 740 m3/sec 

Downstream Release : 263 lps 

Long-term Average Flow : 16.61 m3/sec 

40 Percentile flow (Q40%) : 10.30 m3/sec 

5. Weir and Undersluice     

Type of Weir : Free flow concrete gravity weir 

Crest Length of Weir : 24 m 

Crest Level of Weir : 938.50 masl 

Top Width of Weir : 2 m 

Crest Length of Undersluice : 4 m 

Floor elevation of Undersluice : 934 masl 

Nos. of gates in Undersluice : 2 Nos. 

6. Intake     
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Type : Orifice 

No. of Opening : 3 

Crest Level : 936.0 masl 

Width x High : 3.0 m x 2.0 m (each) 

7. Gravel Trap     

Length : 4.5 

Size (B x D) : 7.0 m x 3.8 m 

Gravel Flushing Channel : 1.0 m x 1.0 m 

8. Approach Canal     

Type : RCC Rectangular 

Length : 16.5 m 

Size (B x D) : 1.75 m x 1.75 m 

9. Settling Basin     

Type : 
Conventional with intermittent 
flushing 

Size of Each Chamber (L x B x H) : 50.0 m x 7.5 m x 7.5 m 

Particle Size to be Removed : ≥ 0.2 mm 

No. of Flushing Channel : 2 

Size of Flushing Pipe (diameter) : 1 m 

Water Level in Head Pond : 938.0 masl 

10. Headrace Pipe/Penstock pipe  
 

    

Type : Pressurized MS Circular 

Size : 2.2 m, 2.0, 2.1 m, 1.8 m & 1.275 m 

Length : 4226m 

Thickness : 10mm to 18 mm 

11. Surge Tank 
 

    

Type and Material : 
Non-Restricted RCC Circular tank and 
steel pipe 

Normal Water Operating Level : 930.5 masl 

Internal Diameter : 
8 m for Concrete tank and 2.2m dia 
for steel pipe 

Height from its Base : 12.5 m for concrete tank 

Upsurge Level : 950.2 masl 

Down Surge Level : 891.3 masl 

12. Powerhouse     

Type : Surface 

Size (L x B x H) : 35.3 m x 16.3 m x 20 m 

Number of Units : 2 
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13. Type of Turbine : Francis 

Rated Capacity : 2 x 4.8 MW 

Tail Water Level : 811 masl 

Rated Speed : 600 rpm 

14. Tailrace Canal     

Type : RCC Rectangular 

Size (B x D) : 2.9 m x 2.2 m 

Length : 41.30 m 

Tailrace Outlet : Daram Khola 

15. Generator     

Type : Brushless, synchronous, 3 phase 

Specification : 
0.8PF,5648 kVA, 6.6 kV, 50 Hz x 2 
Nos. 

16. Transmission Line     

Specification : 
LILO based(Manewa to Harichaur 
14KM S/C 33KV transmission Line) 

Length : 14 km 

17. Financial Indicators :   

Project Cost (Excluding IDC) : 1,742.49 million NRs. 

Project Cost (Including IDC) : 1,872.49 million NRs. 

Financial Cost per MW : 195.05 million NRs. 

Total Construction Period (years)  : 24 months 

Remaining Construction Period (years) : 12 months 

Interest Rate : 9% (revision required) 

FIRR : 13.25% (revision required) 

NPV : 445.95 million NRs. (revision required) 
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2.0 RESOURCES AT SITE 
 
 

2.1 MANPOWER FROM CLIENT 
 

Table: Human Resources of Client  
 

S.N. Description Nos. 

1 Board of Directors (BOD) 11 

2 Project Manager 1 

3 Civil Engineer (Site based) 1 

4 Finance Manager 1 

5 Receptionist 0 

6 Driver 1 

 Total: 15 

 
*Mechanical Engineer Milan Shrestha assigned for inspection of second lot pipes(JCO) for 12 days from 21st 

September,2022 to 2nd October, 2022.  

 

 

2.2 MANPOWER FROM CONSULTANT  
 

Table: Human Resources at site from consultant  
 

S.N. Description Nos. 

1 Resident Engineer 1 

2 Civil Engineer 2 

3 Electrical Engineer 0 

4 Mechanical Engineer 0 

5 Mechanical Quality Controller 1 

6 Civil Supervisor 1 

7 Cook 1 

 Total: 6 

 
 

2.3 MANPOWER FROM CIVIL CONTRACTOR’S  
 

Table: Manpower from Civil Contractor side  

 

SN. Description Nos. 

1 Civil Technician 6 

 Project Manager 0 

 Deputy Construction Manager 1 

 Civil Engineer 0 

 Civil Overseer 1 

 Civil Sub-Overseer 3 
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 Supervisor 1 

2 Civil Workers 54 

 Skilled labor 14 

 Unskilled labor 40 

 Cook 4 

3 Store Incharge 1 

4 Accountant 0 

5 Mechanical 1 

 Mixer Mechanic 1 

 Welder 0 

6 Electrician 2 

7 Driver 5 

 Excavator operator 3 

 Tipper Driver  2 

8 Helper 5 

9 Cook 1 

 Others 0 

 Total: 75 

 
Notes:  

⮚ 70 nos. of manpower are present at starting of Bhadra. 
⮚ 12 nos. manpower of Anchor Block left site on Bhadra 13 (Total 58) 
⮚ 16 nos. of manpower left powerhouse site on Bhadra 21. (Total 42 nos.) 
⮚ 12 manpower added for powerhouse site on Bhadra 28. (Total 54 nos.) 

 

2.4 MANPOWER FROM HYDRO MECHANICAL CONTRACTOR  
 

Table: Manpower from Hydromechanical side 
S.N. Description Nos. 

1 Site Project Engineer 1 

2 Site Supervisor 1 

3 Site Incharge 1 

4 Electrician 0 

5 Welder 10 

6 Fitter 8 

7 Grinder men 5 

8 Helper 11 

9 Cook 2 

10 Hydra Driver & Helper 2 

 Total: 41 
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2.5 EQUIPMENT MOBILZED BY CIVIL CONTRACTOR  
 

Table: Equipment mobilized by Civil Contractor 
S.N. Equipment Nos. S.No

. 
Equipment Name Nos. 

1 Excavator 3   2 Backhoe 1 

3 Dump Truck 2 4 Monkey Jumper 1 

5 Diesel Generator, 30 kVA 1 6 Water Pump 6 

7 Welding Machine 4 8 Concrete Mixture 5 

9 Wheel Barrow 10 10 Rod Cutter 2 

11 Total Station 2 12 Level Machine 2 

 
 

2.5 EQUIPMENT MOBILZED BY HYDROMECHANICAL CONTRACTOR 
 

Table: Equipment mobilized by Hydromechanical Contractor 
S.N. Equipment Nos. 

1 Diesel Generator, 82.5 Kva 1 

2 Welding Machine 12 

4 Grinding Machine 12 

5 Gas cutting set 3 

6 Oxygen cylinder 18 

7 Vee Lever 3 

8 Chain Pulley 12 

9 LPG Gas 2 

10 Electric Oven 9 

11 Hydra 1 

12 Paint 1000 ltr 

 
 

2.6 CONSTRUCTION MATERIAL STORED BY CIVIL CONTRACTOR AT SITE 
 

Table: Construction material stored by Civil Contractor 
S.N. Materials Received Consumed In Stock 

1 Cement (bag) 2320 2006 1175 

2 Sand (m3) 157.5 165 142.5 

3 Aggregate (m3) 120 157.5 112.5 

4 Rebar (ton) 17 18.6 26.1 

5 Diesel (liters) 6000 3370 3300 
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3.0 CIVIL CONSTRUCTION WORK PROGRESS 
 

3.1 HEADWORKS 
Construction works at headworks is almost complete however; some portion of Desander, 
Undersluice & protection works are still remaining. The remaining work of Headworks is 
ceased due to rise in river water level for now. 
 

3.1.1 DIVERSION WEIR 
Following table presents the percentage of physical work progress, based upon activities 
of BoQ of Civil Work. 
 

Table: Diversion Weir Quantity 

A1 Description of Items Unit Quantity 
Quantity 
upto now 

Progress % 

1 River Diversion LS 1 1 100% 

2 Dewatering LS 1 1 100% 

3 Site clearance m² 1431 1431 100% 

4 Excavation in common top soil m³ 616.1 616 100% 

5 Excavation of boulder mix soil m³ 4739 4738.59 100% 

6 Excavation of hard rock m³ 3099 3098.79 100% 

7 E/W in backfilling m³ 168 167.41 100% 

8 Dry stone soling m³ 58 57.53 100% 

9 Gravel sand filter m² 848 847.974 100% 

10 Compacted red clay m² 653 652.789 100% 

11 Boulder riprap m² 871 870.363 100% 

12 C15 Concrete m³ 34 32.997 100% 

13 C15 Plum Concrete m³ 1250 1248.770 100% 

14 C25 Concrete m³ 1145 1144.720 100% 

15 C30 Concrete m³ 322 321.015 100% 

16 Formworks m² 1920 1956.5 100% 

17 Reinforcement MT 64.5 64.326 100% 

18 Geo-textile m² 196 195.185 100% 

19 PVC Water Stopper rm 70 68.81 100% 

20 Joint Sealant rm 25 - 100% 

21 Joint Filler m² 15 4.67 100% 

22 HDPE Pipe rm 121 121 100% 

TOTAL PROGRESS 100% 

 

3.1.2 UNDERSLUICE 
Most of the civil works is finished in Undersluice except vertical wall of 1.2m height & top 
slab. Civil works at Undersluice will be started after radial gate frame installation by 
Hydromechanical team which is possible only after Kartik, 2079 due to high flood level. 
Item wise progress is tabulated below. 
 

Table: Undersluice Quantity 

A2 Description of Works Unit Quantity 
Quantity 
upto now 

Progress % 

1 River Diversion LS 1 1 100% 

2 Dewatering LS 1 1 100% 

3 E/W in backfilling m³ 445 403.224 91% 

4 C15 Concrete m³ 23 22.77 99% 
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5 C25 Concrete m³ 720 650.676 90% 

6 Formworks m² 850 414.619 49% 

7 Reinforcement MT 62 60.85 98% 

8 Hard Stone Lining m³ 40 39.72 99% 

9 PVC Water Stopper rm 16.5 16.13 98% 

10 Joint Sealant rm 15 - 0% 

11 Joint Filler m² 53 42.95 81% 

TOTAL PROGRESS 97% 

 

3.1.3 INTAKE & GRAVEL TRAP 
All civil works at Intake & Gravel Trap is completed except spillway. The physical progress 
detail of intake and gravel trap work based on BoQ item is presented in following table 
below 
 

Table: Intake & Gravel Trap Quantity 
A
3 

Description of Works Unit Quantity 
Quantity 
upto now 

Progress 
% 

1 Site Clearance m² 390 388.44 100% 

2 Excavation in common top soil m³ 178 177.15 100% 

3 Excavation of boulder mix soil m³ 1474 1473.31 100% 

4 Excavation of hard rock m³ 152 151.86 100% 

5 E/W in backfilling m³ 230 208.19 100% 

6 C15 Concrete m³ 23 22.35 100% 

7 C25 Concrete m³ 642 592.72 100% 

8 C30 Concrete m³ 3.1 3.05 100% 

9 Formworks m² 1480 1257.88 100% 

10 Reinforcement MT 59 57.60 100% 

11 C15 Plum Concrete m³ 107 106.53 100% 

12 Stone Masonry m³ 20 0.00 0% 

13 Gravel sand filter m³ 27 26.71 100% 

14 Geo-textile m² 169 168.70 100% 

15 PVC Water Stopper rm 114 113.06 100% 

16 Joint Sealant rm 60 53.66 100% 

17 Joint Filler m² 100 95.09 100% 

18 HDPE PIPE rm 47 46.86 100% 

19 Hard Stone Lining m² 41 40.97 100% 

TOTAL PROGRESS 99% 

 

3.1.4 APPROACH CANAL 
All civil works at Approach Canal is completed. The physical progress detail of intake and 
gravel trap work based on BoQ item is presented in following table below. 
 

Table: Approach Canal Quantity 

A4 Description of Works Unit Quantity 
Quantity 
upto now 

Progress % 

1 Site Clearance m² 297 296.37 100% 

2 Excavation in common top soil m³ 119 118.23 100% 

3 Excavation of boulder mix soil m³ 2490 2489.85 100% 

4 Excavation of hard rock m³ 251 250.72 100% 

5 E/W in backfilling m³ 866 786.99 100% 

7 C15 Concrete m³ 9 8.8 100% 

8 C25 Concrete m³ 146 145.41 100% 
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9 Formworks m² 561 560.45 100% 

10 Reinforcement MT 14.2 14.2 100% 

11 PVC Water Stopper rm 16.8 16.8 100% 

12 Joint Sealant rm 33.6 33.6 100% 

13 Joint Filler m² 11.76 11.76 100% 

TOTAL PROGRESS 100% 

 

3.1.5 SETTLING BASIN 
Most of the civil works are completed except in headpond, outlet wall & bell mouth 
portion. Vertical wall upto EL 935.75m is completed until now. Also, Outlet portion base 
slab concreting works is completed. No physical progress is noticed in settling basin this 
month due to rise in rivel level & absence of access road. The physical progress detail of 
Settling Basin based on BoQ is presented in following table: 
 

Table: Settling Basin Quantity 

A
6 

Description of Works Unit 
Quantit

y 
Quantity 
upto now 

Progress 
% 

Remarks 

1 Site Clearance m² 2820 2797.15 99%   

2 Excavation in common top soil m³ 1333 1229.031 92%   

3 Excavation of boulder mix soil m³ 25875 21223.319 82%   

4 Excavation of hard rock m³ 2442 2429.147 99%   

5 E/W in backfilling m³ 3225.3 2466.904 76%   

6 Dry stone soling m³ 190 187.281 99%   

7 M10 Concrete m³ 70 67.99 97%   

8 C15 Concrete m³ 52 51.757 100%   

9 C25 Concrete m³ 2346.8 2035.948 87%   

10 C15 Plum Concrete m³ 78.1 78.03 100%   

11 Formworks m² 5000 4477.342 90%   

12 Reinforcement MT 223 201.248 90%   

13 Stone Masonry m³ 1400 1143.999 82%   

14 Gravel sand filter m³ 120.29 76.654 64%   

15 Geo-textile m² 550 484.128 88%   

16 HDPE Pipe rm 200 140.48 70%   

17 PVC Water Stopper rm 291.5 250.96 86%   

18 Joint Sealant rm 346 221.6 64%   

19 Joint Filler m² 180 135.1 75%   

TOTAL PROGRESS 90%  

 

3.1.6 PROTECTION WORKS 
All civil works of protection work is completed except skin wall at upstream left bank of 
river. Civil works at floodwall is stopped for now due to absence of access road. The 
physical progress detail of Protection works based on BoQ item is presented in following 
table below: 
 

Table: Protection works Quantity 

A5 Description of Works Unit Quantity 
Quantity 

upto 
now 

Progress 
% 

 
Remarks 

1 Site Clearance m² 1840.82 1590.715 86%  

2 Excavation in common top soil m³ 817.8 769.758 94%  

3 Excavation of boulder mix soil m³ 10326.19 10175.873 99%  
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4 Excavation of hard rock m³ 3817.09 3789.395 99%  

5 E/W in backfilling m³ 6879.12 5577.680 81%  

6 Dry stone soling m³ 96.06 83.123 87%  

7 C15 Concrete m³ 13 12.938 100%  

8 C20 Concrete m³ 136 85.212 63%  

9 C25 Concrete m³ 538 526.431 98%  

10 C15 Plum Concrete m³ 18.2 15.130 83%  

11 Formworks m² 1810 1448.908 80%  

12 Reinforcement MT 38.5 31.61 82%  

13 Stone Masonry m³ 1560 1542.36 99%  

14 Gabion works. m³ 2121 1821.00 86%  

15 Boulder Riprap m² 910 909.84 100%  

16 Geo-textile m² 1527 1274.58 83%  

17 HDPE Pipe rm 66 65.37 99%  

18 PVC Water Stopper m² 31 30.78 99%  

19 Joint Sealant rm 35 0.00 100%  

20 Joint Filler m² 10 0.24 2%  

21 Gravel Sand filter m³ 430 428.59 100%  

 TOTAL PROGRESS 95%  

 

3.2 HEADRACE AND PENSTOCK ALIGNMENT 
Civil works on Headrace alignment is in progress. Excavation works, soling, PCC, rebar, 
formworks & RCC works is on-going on Headrace alignment. Component wise detail 
progress is as follows: 
 

3.2.1 EARTHWORK 
No excavation works is carried out this month at alignment as excavators is working on 
surge alignment & transporting HM pipes. Masonry & gabion protection works for gaighat 
(IP35-IP36) suspended brige is completed this month. The physical progress detail of 
headrace and Penstock Pipe Alignment works based on BoQ item is presented in following 
table below. 
 

Table: Headrace & Penstock earthwork Quantity 

B
1 

Description of Items Unit Quantity 

Bhadra Progress 
Quantity 
upto now 

Progress 
% 

Remarks Target 
Qty 

Achieved 
Qty 

1 Dewatering LS 1 - - 0.50 50%   

2 Site clearance m² 36800 - - 22770.36 62%   

3 Excavation of Common soil m³ 78,872.83 50.18 - 64577.67 82% IP19-IP29 

4 Excavation in Boulder mix m³ 50528.676 33.46 - 27365.25 54% IP19-IP29 

5 Excavation in soft rock  m³ 6733.582 - - 6733.36 100%   

6 Excavation in hard rock  m³ 23380.194 - - 22253.35 95%   

7 E/W in Backfilling   m³ 29185.664 - - 1096.56 4%   

8 Stone Masonry m³ 800 0 6.73 246.86 31% protection  

9 Gabion works m² 1,200.00 - 4.00 741.50 62% works 

10 Geo-textile m³ 600 - - 453.10 76%  

11 150mm HDPE Pipe m³ 120 - 17.00 442.00 0%   

TOTAL PROGRESS 62%   
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Protection works near gaighat (IP35-IP36) 

 

3.2.2 ANCHOR BLOCKS 
Anchor Block concreting works is on-going at alignment. PCC works for AB8 is done. Civil 
works for AB45 is completed & plum concreting, formworks & rebar works is on-going 
simultaneously in AB44. Civil works at Anchor Block is delayed due to lack of manpower 
& frequent rainfall. The physical progress detail of Anchor Block work based on BoQ item 
is presented in following table below: 
 

Table: Anchor Block Quantity 

B2 
Description of 

Items 
Unit Quantity 

Bhadra Progress 
Quantity 
upto now 

Progress 
% 

Remarks Targeted 
Qty 

Achieved 
Qty 

1 Dry Stone Soling m³ 359.51 - - 38.06 11%   

2 C10 Concrete m³ 242.29 3.25 3.25 46.75 19% AB8 

3 
C15 Plum 
Concrete 

m³ 6,486.32 196.39 73.42 224.22 3% AB44/45 

4 Formworks m² 4,042.05 164.16 70.12 182.71 5% AB44/45 

5 Reinforcement Kg 194,589.56 3500.00 2829.24 11412.67 6% AB44/45 

TOTAL PROGRESS 9%   
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AB45 

 

3.2.3 SADDLE SUPPORTS 
Civil works at alignment is halted due to lack of manpower by civil contractor at site. Only 
2nd lift M20 concrete of 2 saddle supports & soling/PCC for 4 nos. of saddle is completed 
this month. Overall, 211 nos. of saddle supports are completed upto now. The physical 
progress detail of saddle support works based on BoQ item is presented in following table 
below: 
 

Table: Saddle Supports Quantity 

B
3 

Description of 
Items 

Unit Quantity 

Bhadra Progress 
Quantity 
upto now 

Progress 
% 

Remarks Targeted 
Qty 

Achieved 
Qty 

2 Dry Stone Soling m³ 623.87 11.73 3.53 161.59 26% 

IP21-IP22 

3 C10 Concrete m³ 343.08 7.82 2.35 128.76 38% 

4 C20 Concrete m³ 2,110.36 32.09 3.63 821.91 39% 

5 Formworks m³ 5,544.16 76.70 13.40 2169.82 39% 

6 Reinforcement Kg 140,042.76 2035.55 0.00 63964 46% 

7 Stone Masonry m³ 344.32 45.63 0.00 182.082 53% 

TOTAL PROGRESS 40%   
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Saddle support works between IP21-IP22 

 

3.2.4 CROSSING & COVERED SECTION 
River crossing related civil works was completed upto PCC level between IP2-IP4 but due 
to flash flood & continuous rainfall, water level at river rises & civil works is stopped for 
now in this section. The physical progress detail of Crossing & Covered section works 
based on BoQ item is presented in following table below: 
 

Table: Crossing & Covered Section Quantity 

B4
. 

Description of 
Items 

Unit Quantity 
Quantity 

upto 
now 

Progress 
% 

Remarks 

1 Dry Stone Soling  m3 155.004 35.564 23%   

2 C10 Concrete m3 103.336 35.919 35%   

3 C15 Plum Concrete m3 1995.989 0 0%   

4 C25 Concrete m3 468.324 101.123 22% 

 
5 Formworks m2 2814.61 287.66 10% 

6 Reinforcement ton 87.05 3.21 4% 

8 Boulder Riprap m3 990 410.56 41% 

9 Anchorage Bar rm 200 20 10%   

10 Joint Filler m2 11.28 2.91 26%   

 TOTAL PROGRESS 17%  

 
 

3.3 SURGE TANK 
Excavation works at Surge tank is started form this month. About 1-meter depth is 
achieved in this month. Presence of rock is noticed at base so 2 nos. excavators are 
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working at surge tank area for excavation & dumping. Excavation works can’t be achieved 
as expected due to frequent rainfall. Design drawing of surge tank is on progress. 
 

 
Surge Tank excavation works 

 
 

3.4 POWERHOUSE, TAILRACE & PROTECTION WORKS. 
 

3.4.1 POWERHOUSE 
Civil works at powerhouse is on-going at powerhouse. Rebar works, formworks & M25 
concreting works is completed upto EL 808.95m (upto PH floor level) till now except area 
around connecting pipe. Targeted volume of concrete can’t be achieved due to frequent 
rainfall & delay in in placing reducer by HM contractor. The physical progress detail of 
Powerhouse works based on BoQ item is presented in following table below: 
 

Table: Powerhouse Quantity 

D
1 

Description of Items Unit Quantity 

Bhadra Progress 
Quantity 
upto now 

Progress 
% 

Remarks Targeted 
Qty 

Achieved 
Qty 

1 Dewatering LS 1 - - 0.75 75%   

2 Site Clearance m2 836 - - 825.75 99%   

3 Excavation of Common soil m3 1543 - - 1442.83 94%   

4 Excavation in Boulder mix soil m3 3626 - - 3547.79 98%   

5 Excavation in soft rock  m3 2236 - - 2234.92 100%   

6 Excavation in hard rock  m3 2275 - - 2273.21 100%   

7 Backfilling m3 4,295.03 - - 44.592 1%   

8 
Backfilling with graded 
materials 

m3 800.00 - - 0 0%   

9 Dry Stone Soling m3 99.17 - - 9.82 10%   
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10 C15 Plum Concrete m3 175 - - 174.386 100% 
machine 
found. 

11 C15 Concrete m3 78.2 - - 38.375 49% 
machine 
found. 

12 C25 Concrete m3 999.17 269.95 235.375 743.531 74% 
machine 
found. 

13 C30 Concrete m3 40.00 - - 0 0%   

14 Formworks m2 2,105.12 165.12 165.120 752.359 36% 
machine 
found. 

15 Reinforcement MT 119.27 13.50 13.500 93.195 78% 
machine 
found. 

16 Stone Masonry m3 84.69 - - 55.340 65% 
machine 
found. 

17 Gabion Works m3 240.00 - - 0 0%   

31 Scaffolding L.S. 1 - - 0 0%   

TOTAL PROGRESS 33%   

 

 
Powerhouse after concreting upto EL 808.95m 

 

3.4.2 TAILRACE & PROTECTION WORKS 
Tailrace civil works will be started after completion of powerhouse raft foundation 
because there is risk of earth sliding towards powerhouse area during excavation of 
tailrace. Protection works of 68m wall along the river is already completed. Civil works is 
completed in floodwall upto EL 816.60m from Ch. 0+015m to 0+028.61m. Floodwall is 
erected upto safe level to protect powerhouse from flood. The physical progress detail of 
tailrace and protection works based on BoQ item is presented in following table below. 
 

Table: Tailrace & Protection work Quantity 

D1 Description of Items Unit Quantity 
Quantity 
upto now 

Progress 
% 

Remarks 

1 Site Clearance m2 807.5 0 0%   
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2 
Excavation of Common 
soil 

m3 815.2 141.62 17%   

3 
Excavation in Boulder mix 
soil 

m3 2165.7 1260.05 58%   

4 Excavation in hard rock  m3 2470.1 14.49 1%   

5 Backfilling m3 4360.8 488.65 11%   

6 Dry Stone Soling m3 51.66 16.6 32%   

7 C15 Concrete m3 39.84 0 0%   

8 C20 Concrete m3 686.28 271.13 40%   

9 Formworks m2 1876.76 821.39 44%   

10 Reinforcement MT 64.65 16.41 25%   

11 Gabion works m3 2351.5 981.5 42%   

12 Geo-textile m2 3110 0 0%   

13 Boulder Packing m2 82.50 0 0%   

14 PVC Water Stopper m 55 53.53 97%   

15 Joint filler m2 36.96 15.17 41%   

16 Joint Sealant m 105.6 0 0%   

17 HDPE pipe no 208 23 11%   

18 Anchorage Bars no 50 23 48%   

TOTAL PROGRESS  26%  

 
 
 

4.0 HYDROMECHANICAL PROGRESS 
Hydro mechanical work is on-going on various site. Details of Hydro mechanical works 
are pointed out below: 
 

 Bend fabrication for AB36, 38 & Bend erection for AB8 is completed & on-going 
for AB6 in this month. Total 14 nos. of bend fabrication & 4 nos. of Bend erection 
work are completed till now. 

 9 nos. of saddle installation work are done during this month & Overall, 201 nos. 
of saddle plate are installed at site until now. 

 402m of pipe is erected at site this month & total 762m of pipe is erected till now. 
 
The physical progress detail of Hydro mechanical works based on BoQ item is 
presented in following table below: 
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Table: Hydro mechanical work Quantity – Schedule 2 (Cream Hydel Pvt. Ltd.) 

 

 

S.N Description of work Unit
Set

(a)

Total 

Quantity

Shrawan 

Qty

Upto date

 Qty

Progress

%
Remarks

1
Headrace Pipe of diameter 2.2 

m, thickness 10mm
kg 1      755,020.55                -                  -   0%

2
Headrace Pipe of diameter 2.1 

m, thickness 10-12 mm
kg 1  1,075,881.90  16,651.45   16,651.45 2%

3
Penstock Pipe of diameter 2.0 

m, thickness 12-18 mm
kg 1      748,054.96    5,358.85     5,358.85 1%

4
Penstock Pipe of diameter 1.80 

m, thickness 18-20mm
kg 1        84,373.59                -                  -   0%

5

Manifold Pipes after Bifurcation 

of diameter 1275 mm, thickness 

16 mm

kg 1        15,282.24                -                  -   0%

6
Surge Tank Connection Pipe of 

Dia. 2.2 m, thickness 10-12mm
kg 1        75,186.78                -                  -   0%

7
Asymmetrical Bifurcation with 

sickle plate and stiffeners
kg 1 5,192.65        -            -             0%

8 T-Branch for Surge Tank kg 1 2,728.33        -            -             0%

9 Reducers kg 3 3,058.30        -            -             0%

10
Circular Bellmouth of Outlet 

Diameter 2200mm 
kg 2 1,582.56        -            -             0%

11 Expansion joints kg 48 91,200.00      -            -             0%

12
Circular Manholes of Diameter 

600 mm and height 300 mm
kg 5 2,700.00        -            -             0%

13 Saddle plates/ Wear Plates kg 400 50,270.01      211.68      24,089.93 48%

14

Undersluide, sand flushing and 

gravel flushing conduit steel 

lining

kg 1 33,013.33      -            -             0%

15 Bend pipes kg 58 109,891.49    4,358.61   4,358.61   4%
Fabrication and 

installation only

16
Stiffeners, Thrust Rings, 

Seepage Rings
kg 1 44,609.44      157.14      157.14       0%

17
HDPE Sheets for Saddle 

Support
Nos 400 400.00           50.00        -             0%

18
MS Pipe Hand rails and Ladders 

in Headworks
m 350 350.00           -            -             0%

19

Steel supports, brackers, 

bracinngs etc required for 

installation 

Kg 1 2,500.00        -            -             0%

20
Air Release/ Suction Valve 

DN300, PN5 for Headrace Pipe
no 1 1.00               -            -             0%

30%TOTAL PROGRESS
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Pipe erection between IP8-IP9 

 

5.0 ELECTROMECHANICAL WORK PROGRESS 
Electromechanical works at powerhouse site will be started after completion of 
powerhouse structure upto crane beam level. However, transportation of EM materials is 
on-going & items control panels & switchyard materials are unloaded at site this month 
& protected from external environment. 
 

 
EM accessories storage yard 
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6.0 TRANSMISSION LINE WORK PROGRESS 
The project has to construct 14 km long 33 kVA transmission line from powerhouse to 
Harichaur sub-station. As per the site conditions: out of 14 km from Daram Khola Power 
House to Harichaur,10 km 33KV pole erection and stringing has been completed and 
remaining 4 km is under construction. The necessary 33 KV poles for remaining 4 km line 
length has been arrived in site and work under progress. 
(This month progress as per Deepak dai: 9 new pole erected with stack & insulators. Also, 
stringing is completed in about 1.2 km) 

 
 

Erection & Stringing of transmission line poles 
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7.0 OVERALL PROJECT STATUS 

On an average 75% work has been completed at Daram Khola Hydroelectric Project till 
Bhadra, 2079. Component wise progress is presented below 

 
Table: Over Project Status 

Contractor Component Sub-component 
Work 

Completion % 

Civil 

Headworks 

Diversion Weir & Stilling 
Basin 

100% 

Undersluice 97% 

Intake & Gravel Trap 99% 

Approach Canal 100% 

Settling Basin 90% 

Protection Works 95% 

Headrace & 

Penstock Alignment 

Earthworks 62% 

Anchor Blocks 9% 

Saddle Support 40% 

Highway Crossing & 

Covered Sections 
17% 

Surge Tank 7% 

Powerhouse & 

Protection Works 

Powerhouse 33% 

Tailrace & Protection Works 26% 

Hydro mechanical 

Headworks 80% 

Alignment 28% 

Surge Alignment 5% 

Electromechanical 28% 

Transmission Line 38% 

Overall physical progress of the Project.  75% 
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8.0 ISSUES & RECOMMENDATION 
The commissioning date of Daram Khola Hydroelectric Project is revised on 16th July, 
2023. As per schedule, only 10 months’ time is remaining to complete the project in 
planned time frame for which an implementation schedule is prepared & implementing 
at site while working. While implementing project schedule, some issues arise which 
affected the working schedule and listed below with their recommendation. 
 

● Civil works isn’t progressing as per the schedule provided by the contractor due to 
lack of manpower at site (alignment). Contractor is instructed formally to add 
manpower as soon as possible to avoid project delay. 
 

● Hydromechanical works isn’t progressing as planned due to insufficient manpower. 
As per MoM between Client, Consultant & Contractor; HM Contractor assured to 
completed 1st lot pipe & Bend erection within 2 months from now on. 
 

● As monsoon is started, work progress can’t be achieved as planned. Civil & HM 
works at headworks is completely stopped for now. However, work is progressing 
at alignment & powerhouse in monsoon too. On average, site work is halted for 7 
days this month due to rainfall & labor strike. 
 

● Landslide triggered at different section of alignment due to rainfall which halted 
future working schedule. 
 

● Social issues & land acquisition isn’t solved in many sections of headrace & 
penstock alignment due to which work progress on upcoming months may be 
disturbed. So, it’s better to solve issues on time to finish the project on scheduled 
time frame. 
 

● Work progress in Ashwin will decelerate due to upcoming festive but Civil works 
at powerhouse will continue in festive 

 
● Transmission line is based on the LILO provision and will be evacuated via 

Harichaur-14KM away from power house but there is instability in workers from 
contractor. 

 
 

9.0 PROGRESS MONITORING 
In this heading, work schedule and its achievement are compared so that planner has a 
clear idea about the progress achieved, delayed or expedited. The major components are 
compared rather than individual items of works. 
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9.1 TARGETED VS. ACHIEVED WORK COMPARISON 
In this section, targeted work volume of previous month is compared with actual work 
volume achieved. By comparison shown below in the table, 70% of targeted work volume 
is achieved this month. Item wise quantities is show in below table. 
 

Table: Targeted vs. Achieved work 

SN Description of Items Unit 

Bhadra 

Targeted 
Quantity 

Bhadra 

Achieved 
Quantity 

Progress 

Achieved 
Remarks 

Civil Works 

B1 Earthwork       

  Excavation works m³ 83.64 0.00 0%   

B2 Anchor Blocks       

  PCC Work m³ 3.25 3.25 100% 

AB45,44 
  C15 Plum Concrete m³ 196.39 73.42 37% 

  Formworks m² 164.16 70.12 43% 

  Reinforcement MT 3.50 2.83 81% 

B3 Saddle Supports       

  Soling m³ 11.73 3.53 30% 

IP19-IP22 

  PCC work m³ 7.82 2.35 30% 

  C20 Concrete m³ 32.09 3.63 11% 

  Formworks m² 76.70 13.40 17% 

  Reinforcement MT 2.04 0.00 0% 

  Stone masonry m³ 45.63 0.00 0% 

D1 Powerhouse       

  Formworks' m² 165.12 165.12 100% 
MAT 

Foundation 
  Reinforcement MT 13.50 13.50 100% 

  C25 Concrete m³ 269.95 235.38 87% 

Hydromechanical Works 

1 Saddle Plate Installation Nos. 20 8 40% IP28-IP29  

2 Bend Erection & Fabrication Nos. 6 3 50% AB8,36,38 

3 Pipe Erection Rm 402 402.00 100%  
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9.2 UPCOMING MONTH SCHEDULE 
Civil & HM works will primarily focus on Powerhouse & Alignment. It is planned to 
complete at least 4 saddle supports; 2 Anchor Blocks & 1 lift powerhouse shear wall this 
month. HM work will be focused on saddle plate installation, bend, Y & pipe erection. 
Targeted quantity for Ashwin month is tabulated below: 
 

Table: Ashwin Targeted Quantity 

SN Description of Items Unit 

Ashwin 

Targeted 

Quantity 

Remarks 

Civil Works 

B2 Anchor Blocks 

AB43,44 
  C15 Plum Concrete m³ 84.96 

  Formworks m² 71.04 

  Reinforcement MT 3.34 

B3 Saddle Supports   

  C20 Concrete m³ 9.03 
IP21-22 

  Formworks m² 32.07 

C Surge Tank   

  Excavation works m³ 253.13   

D1 Powerhouse   

  Formworks' m² 172.26 
Shear wall 

  Reinforcement MT 3.70 
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  C25 Concrete m³ 89.09 

Hydromechanical Works 

1 Saddle Plate Installation Nos. 4   

2 Bend Erection & Fabrication Nos. 6   

3 Pipe Erection rm 402   
 

 

  

 

9.3 IMPLEMENTATION SCHEDULE 

The implementation schedule for the remaining works is prepared on 2022.04.13 and 
progress based on that schedule are presented in Gantt Chart as below. The critical 
tasks are marked with red bar.
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ANNEXES 
 

 
River water level at Headworks 

 

 
Protection works near IP35-IP36 
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Saddle support 2nd lift concreting 
 

 
Anchor Block 45 concreting works 
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AB44 Concreting works 

 
 
 
 

 
Anchor Block 44 after concreting works 
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Landslide near IP36-IP38 

 
 
 
 

 
Landslide clearance works 
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Rebar works at powerhouse (unit 1) 

 
 
 

 
Concreting works at powerhouse (unit 1) 
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Rebar works at powerhouse (unit 2) 

 
 
 
 

 
Concreting works at powerhouse (unit 2) 
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Rebar works at powerhouse (service bay side) 

 
 
 

 
Rebar works at powerhouse (service bay side) 
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Floor Finishing works at powerhouse 

 

 
Excavation works at Surge tank 
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Pipe Installation between IP8-IP9 

 

 
Pipe erection between IP6-IP8 
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AB8 bend erection 

 

 
AB8  after bend erection 
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Pipe erection between IP9-IP10 

 

 
IP35-IP36 pipe erection works 
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IP35-IP36 pipe erection works 

 
 
 
 

 
IP42-IP43 pipe erection works 
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IP45-IP46 pipe erection works 

 

 
Debris clearance between IP48-IP49 
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Reducer Installation works at powerhouse 

 
 
 

 

 
Transmission line pole erection works 
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Transmission line pole erection at different sites 
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Cube preparation works at Anchor Block 

 
 
 
 
 

 
Cube preparation works at Powerhouse 
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Lender’s Engineer Site Visit 

 
 
 
 

 
NIFRA Bank key person site visit 
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DKHEP Civil Contractor Ashwin month Working Schedule 

 
 
 
 

THE 
 END 


